AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Change Order No. 1 for the IL
Route 25 Resurfacing Project

ST. CHARLES

SINCE 1834

Presenter: James Bernahl

Please check appropriate box:

X Government Operations (11-7-11}) Government Services
Planning & Development City Council
Public Hearing
Estimated Cost: | $27,442.11 Budgeted: | YES X NO

' NO, please explain how item will be funded:

Executive Summary:

Description of Request for Change Order No. 1: Change order number 1 was based on two factors: 1) favorable
hids amounts and 2) the unfinished section of roadway between Park Avenue and the existing bridge over the
UPRR located just south of Park Avenue.

The City was awarded a grant from Representative Timothy Schimitz as part of the Emergency Repair Program
(ERP) in July 2010. Because of this grant the City prepared plans and specifications for the resurfacing of a
portion of IL Route 25 from Park Avenue to Marion Avenue that was in need of repairs. Originally construction
was anticipated to be completed in the fall of 2010 but due to delays from the IDOT “Bridge Deck Replacement
Program over the UPRR” the City’s resurfacing project was postponed until the spring of 2011.

In May 2011 the City awarded the contract to Geneva Construction for the proposed ERP resurfacing project.
Due to favorable bid numbers a portion of the original awarded grant would have gone unused. In a joint effort
between the City and IDOT personnel the proposed resurfacing project was allowed to be extended to
accommodate for a small section of roadway between Park Avenue and the existing UPRR Bridge that was not
originally anticipated to be part of the City’s ERP program. In addition, due 1o conditions encountered in the
field the project limit was also extended to the north by a small amount to accommodate for deteriorated
roadway sections. Overall the resurfacing project increased the total awarded amount to Geneva Construction by
$27,442.11, The project is funded 100% by ERP funds.

Attachments: (please list)

o Copy of Change Order No. 1
e Copy of IDOT Award Letter for Grant dated 7-21-10
e Copy of :Request for Approval of Change in Plans” by IDOT, Dated 10-4-11

Recommendation / Suggested Action (bricfly explain):

Recommend to approve Change Order No. 1 for a total amount not to exceed $27,442.11.

For office use only: Agenda Item Number: 4a




City of St. Charles Public Works Engineering Office

CHANGE ORDER

NG. 1st & Final
PROJECT: DATE:  10/24/2011
CONTRACTOR: Geneva Construction Co. BY: James Bernahl
CONTRACT FOR: llinois Rte. 25 - Emergency Repair Program

You are directed to make the following changes:

DESCRIPTION:
Extension of the length of asphalt resurfacing.

PURPOSE OF CHANGE:

Madifications to the contract were based on conditions encountered during construction activities. The
tength of asphalt work was increased based on the gap between IDOT's bridge deck replacement program
in 2010 and the proposed resurfacing project. [DOT was notified of these changes prior to resurfacing.

ATTACHMENTS:

CHANGE IN CONTRACT PRICE

CHANGE IN CONTRACT TIME

 $238,191.90

COriginal Contract price:

Original Contract deadiine:

nfa

Previous Change Orders: S

Previous Change Orders:

Cantract Price prior io this Change Order:

Contract deadline prior to this Change Order:

nfa
$  238,191.90
Net increase {Decrease} of this Change Crder Net Increase {Decrease) of this Change Order
S 0744211 e
Contract price with all approved Change Order: Contract deadline with all approved Change Order:
nfa
$ 265634.01
RECOMMENDED:; ABPROVED:
¥,
’/M 73 ; r
“\7%/%4 iofes I o)z [/ 1
P. wektigineering Manager /Datd Finance irector " Date
@ Jg’ M—«/ po I f
Conlfractor / Date

It is determined that the circumstances necessitating this change order were not foresecable at the time the
original contract was signed, the change order is germane to the original contract as signed, and the change
order is in the best interest of the City and authorized by law.

Change Order #1.xls Page 1



)) llinois Department of Transportation

§ Office of he Secretary
2300 South Dirksen Parkway / Springfield, lllinois / 62764
Telephone 217/782-5597

July 21, 2010

Honorable Timothy L. Schmitz
House Deputy Republican Leader
127 Hamilton Street

Suite D

Geneva, lllinois 60134

Dear Representative Schmitz:

llinois Public Act 96-0004 established $150 million for the Emergency Repair
Program (ERP) for preliminary engineering, construction engineering, and
contract costs for construction, extension, and improvement of state and local
roads and bridges. The depariment has approved the following project(s)
submitted by your office for funding not to exceed the dollar amount(s) listed
helow:

City of St. Charles, Kane County

. . Estimated .
Project Location Scope Project Cost ERP Funding
IL 25 from Park
Avenue to Marion Grinding and
Avenue Resurfacing $290,044.00 $290,044.00
Totals $290,044.00 $290,044.00
City of Elgin, Kane County
, . Estimated .
Project Location Scope Project Cost ERP Funding
Patching,
resurfacing,
curb & gutier
repairs,
sidewalk
McLean Blvd. replacement $1,100,000.00 $344,9586.00
Totals $1,100,000.00 $344,956.00

All local agencies are required to follow the lllinois Department of
Transportation (IDOT) Motor Fuel Tax procedures. This includes entering into
a stateflocal intergovernmental agreement and obtaining department plan
approval. The funds are not grants to be given directly to local agencies. The
depariment will reimburse local agencies for the project cost after a formal
construction contract for the specific project{s) has been executed. If the local
agency wishes to downsize the project, based on the ERP funding, that will be
allowed.



Honorable Timothy L. Schmitz
Page Two
July 21, 2010

Please notify the local agency of project selection and inform them {o contact
their IDOT District Bureau of Local Roads and Streets (see attached map)
prior to project initiation. If the local agency has not contacted the district
within 14 days of this letter, the district will follow up directly with the local
agency.

Thank you for your interest in the lHlinois transportation system. If you have
any questions or need additional information, please contact Mr. Nick
Williams, Acting Deputy Director of the Office of Communications, 2300 South
Dirksen Parkway, Room 300, Springfield, lllinois 62764, or telephone him at
(217) 785-5139, or fax him at (217) 782-8809.

Sincerely,

Gary Hannig
Secretary

Attachment

bce:  Secretary Hannig
Marva Boyd
John Webber
Charles J. Ingersoll
Christine M. Reed
William R. Frey
Diane O’Keefe, ATTN: Christopher Holt
Darrell W. Lewis



llinois Department
of Transporiation

¥

Date: 9/14/2011
Request No. Final
Contractor: Geneva Consltruction
Address: PO Box 998
Aurora, 1L
| recommend that this Addition

(addition, extension, deduction)

(o]
{to, from)

be made

Road District or Municipality:

five above contract.

Section No.

Request for Approval
of Change in Plans

County: Kane

St Charles

10-00038-00-RS

The estimated gquantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

Printed 9/15/2011

ltem Description Unit Quantity Unit Price | Soionony | Total Addition Total Deduction
TOPSOIL FURNISH AND PLACE, 4" 5Q YD 65.05; § 3.35 A 3 21792 | % -
NITROGEN FERTILIZER NUTRIENT POUND 145t § S.00 A § 1305 % -
PHOSPHORUS FERTILIZER NUTRIENT POUND 1.45( & 9.00 A 3 13051 % -
POTASSIUM FERTILIZER NUTRIENT FOUND 1.45] § 8.00 A $ 13051 8 -
SEEDING, CLASS 2A ACRE 0.01] $ 2,100.00 A 3 23101 § -
EROSICN CONTROL BLANKET SGYD 65.05) § 1.75 A P 11384 [ 3 -
AGGREGATE (PRIME COAT) TON 4381] % 1.00 D $ - 3 43.81
POLYMERIZED LEVELING BINDER
{MACHINE METHOD), IL-4.75, N50 TON 93.70] % 93.00 A b 8714101 % -
CONSTRUCTING TEST STRIP EACH 2.00{ $ 100.00 [N $ - $ 200.00
HOT-MIX ASPHALT SURFACE REMOVAL -
BUTT JOINT sQvD 540 % 6.00 D § - 3 32.40
HOT-MiX ASPHALT SURFACE COURSE, MIX
“0", N70 TON 194741 § 65.00 A 3 1265810 | % -
DETECTASLE WARNINGS SQFT 60.00{ § 18.00 A $ 1,080.0C [ % -
HOT-MiX ASPHALT SURFACE REMOVAL , 2
304" SQYD 1798.07 § 2.35 A 5 422646 | § "
COMBINATION CURB AND GUTTER
REMOVAL FOOT 248.40[ $ 3.00 A 5 745201 % -
SIDEWALK REMOVAL AND REFLACEMENT
{SPECIAL) SQFT 660.25| & 5.00 A $ 33012518 -
SIDEWALK REMOVAL {SPECIAL) SQFT 30.00] § 1.00 A $ 30001 % -
CLASS D PATCHES, TYPE II, 12 INCH savyp 119.00f § 75.00 D $ - $ 8,825.00
MANHOLES TO BE ADJUSTED WATH NEW
TYPE 1 FRAME, CLOSED LID EACH 4.00] § 600.00 A $ 240000 [ 5 -
VALVE VAULTS TC BE ADJUSTED WITH
NEWTYPE 1 FRAME, CLOSED LID EACH 100 % 600.00 A $ 600.00 [ % -
COMBINATION CONCRETE CURB AND
GUTTER, TYPE B-5.12 ([DOWELLED) FOOT 170.90] § 18.00 A $ 3,076.20: % -
SHORT-TERM PAVEMENT MARKING FOOT 2490.00] § 1.00 D $ - 3 2.480.00
THERMCPLASTIC PAVEMENT MARKING -
LINE 4 FCOT 180.00f § 1.20 A $ 2i6.00 [ -
THERMOPLASTIC PAVEMENT MARKING -
LINE 6 FOOT 85.00| § 1.80 A 3 153.00 | % -
THERMOPLASTIC PAVEMENT MARKING -
LINE 24 FOOT 16.00| & 7.50 A % 12000 | § -
PORTLAND CEMENT GONGRETE
DRIVEWAY REMOVAL AN REPLAGEMENT | $Q YD 10.00| § 75.00 D $ - $ 750.00
TEMPORARY iINFORMATION SIGNING 8QFT 0.00] & 10.00 195 - $ -

Totat Changes:| § 3771332 1 § 12,441.24
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BLR 13218 (Rev. 02/03/10)



ftem Description

Ursit

Quantity

Unit Price

AdditiontA) or
Deduction{}

Total Additicn

Total Deduction

COMBINATION CONCRETE CURB AND
GUTTER, TYPE B-5.24 (DOWELLED)

FOOT

77,50

3 28,00

A

2,170.00

Printed 9/15/2011

Tolal Changes Page 2:

20f3

2,170.00

1
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Total Net Change: 3 27.442.11

Amount of Original Centract: $ 238,191.90

Amount of Previous Change Orders: 3 -

Amouni of adjusted/final contract: 5 265,634.01

Total net addition todate $ 2744211 which is 0.1152101 % of the contract price.

{addition, deduction)

State fully the nature and reason for the change:

Modifications to the coniract were based on conditions encountered

during construction activities. The extension of asphalt work was increased based on the gap between IDQOT's bridge deck replacement

program in 2010 and the proposed resurfacing project. IDOT was notified of these changes prior to resurfacing.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or
decreased by 30 days or more, one of the following statements must be checked:

the time the contract was signed.

I:l The undersigned has determined that the circumstances which necessitate this change were not reasonably foreseeable at

D The undersigned has determined that the change is germane to the original contract as signed.

The undersigned has determined that this change is in the best interest of the Local Agency and is authorized by law.

For County and Road District Projects

Highway Commissioner

Dale

Submitted/Approved

County Engineer/Superntendent of Highways

Date

Prepared by: Gary Long

Engineering Inspector

Title of Preparer

For Municipal Projects

ér/gu?li’cipal Cfficer
Public Works Engineering Division Manager

Titte of Municipal Officer
9/14/2011
Dale

Approved

L

".' '_
(0= -1/

Regicnal Engineer

Date

Note: Make out separate form for change in length quantities.
Give net quantities
Submit 6 Originals
If plans are required attached 3 sets.

Printed 9/15/2011

BLR 13210 {Rev. 02/03/10)
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